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            Total
CO PPNO RTE Project Comments Other Funding ITIP
ALA A0157D 680 Sunol Grade HOV Corridor-Southbound Delay Con from FY 2004/05 to FY 2007/08Demo, Local 21,992
ALA 177 680 Sunol Grade HOV Corridor- Northbound (Phase 1) Delay Con from FY 2005/06 to FY 2007/08 36,300
CC 0261F 80 I-80 HOV WB Gap Closure Delay Con from FY 2003/04 to FY 2005/06RIP 31,300
LA 2808 5 I 5 Widening - Orange County Line to Route 605 Support only RIP 17,000
LA 2808A 5 Orange County to Rte 605 - Interchange Support only RIP 750
LA 0151E 5 Ultimate HOV/Empire Interchange Improvements Support only, con with other funds. RIP, Local 11,356
LA 2120 5 I-5 Western I/C Modification Delay Con from FY 2002/03 to FY 2005/06RIP 9,156
LA 0309S 10 Baldwin Park - Soundwalls Delay Con from FY 2004/05 to FY 2007/08 6,085
LA 2119 105 Sepulveda to Nash WB Off Ramp Widening Delay Con from FY 2003/04 to FY 2006/07Local 7,394
LA 831 405 Rte 405-Arbor Vitae-Southhalf of I/C Delay Con from FY 2004/05 to FY 2007/08RIP, Local 7,240
LA 2215 710 Rte 710 study per Record of Decision Support only, con with other funds.  2,952
LA 0219N 710 South Pasadena - repair/preserve historic buildings Support only, con with other funds. RIP 3,910
LA 2019 710 Atlantic Blvd Interchange Delay Con from FY 2005/06 to FY 2008/09Local 7,899
ORA 0978T 5 Rte 5 HOV Lanes - Rte 91/Los Angeles CL Delay Con from FY 2004/05 to FY 2006/07RIP, Local 38,423
PLA 0146D 80 I-80 Capacity/Operational Improvments (Stage 1)  RIP, Local 4,600
PLA 0151D 80 Interchange Reconstruction Delay Con from FY 2006/07 to FY 2007/08RIP, Local 11,000
SBD 0154D 10 Tippecanoe Ave Interchange improvements Support only Demo, Local 2,500
SBD 0176A 15 I-15 SB Truck Climbing Lane Delay Con from FY 2004/05 to FY 2005/06 14,260
SBD 0174L 15 Phase 2 NB Widening Delay Con from FY 2005/06 to FY 2007/08RIP 43,576
SBD 0194T 210 Etiwanda Wind Break Landscape Reqd. Mitigation Required Mitigation  640
SBD 0192K 210 Park and Ride Facility Reqd. Mitigation Required Mitigation  300
SJ 7861 205 205/580 Ultimate Truck Bypass Support only  930
SJ 7965B 205 Tracy Widening, stage 2 & 3 Delay Con from FY 2003/04 to FY 2006/07RIP, TCRP 41,535
SOL 8273B 80 Route 80 Widening Lanscaping Delay Con from FY 2005/06 to FY 2007/08 1,287

            322,385


